

NAME-NISARG RAVI
SRN-PES1UG25CS901
SEC-5A

PROBLEM STATEMENT #07 | Campus & Academic Operations Hostel Maintenance & Issue Ticketing System

Epic and the respective User Stories:

Spaces / Hostel Maintenance & Issue Ticketing Systemmm

HS board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Ask AI

Search work

Filter

Group

↺

...

Work	Assignee	Reporter	Priority	Status	
HS-1 Ticket Logging & Reporting	Unassigned	Nisarg Ravi	Medium	To Do	
HS-5 Log Maintenance Ticket	Unassigned	Nisarg Ravi	High	Done	
HS-7 Select Issue Severity	Unassigned	Nisarg Ravi	Medium	Done	
HS-6 Attach Photo Evidence	Unassigned	Nisarg Ravi	High	Done	
HS-2 Ticket Assignment & Dispatch	Unassigned	Nisarg Ravi	Medium	To Do	
HS-8 View Open Ticket Queue	Unassigned	Nisarg Ravi	High	Done	
HS-10 Filter Tickets by Category/Severity	Unassigned	Nisarg Ravi	Medium	Done	
HS-9 Assign Ticket to Staff	Unassigned	Nisarg Ravi	High	Done	

+ Create

4 of 4

Spaces / Hostel Maintenance & Issue Ticketing Systemmm

HS board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Ask AI

Search work

Filter

Group



	Work	Assignee	Reporter	Priority	Status	
	HS-10 Filter Tickets by Category/Severity	Unassigned	Nisarg Ravi	Medium	Done	
	HS-9 Assign Ticket to Staff	Unassigned	Nisarg Ravi	High	Done	
	HS-3 SLA Tracking & Escalation +	Unassigned	Nisarg Ravi	Medium	To Do	
	HS-11 Track SLA Timer	Unassigned	Nisarg Ravi	High	Done	
	HS-12 Automated Escalation Alert	Unassigned	Nisarg Ravi	High	Done	
	HS-4 Ticket Status Tracking	Unassigned	Nisarg Ravi	Medium	To Do	
	HS-13 View Ticket Status	Unassigned	Nisarg Ravi	Medium	Done	
	HS-14 Status Change Notification	Unassigned	Nisarg Ravi	Medium	Done	


+

Create

4 of 4

Burndown Charts:





Reflection Questions — answer using what you actually observed:

Q1. Did your estimations reflect actual effort?

No — because the simulation doesn't test estimation accuracy at all. You dragged every card through To Do → In Progress → Done within minutes, so there's zero correlation between story points and time spent. In a real sprint you'd expect the 8-pointers (3.1, 3.2) to actually eat 2-3x the time of the 2-3 pointers (1.3, 5.2). Here they didn't — that's the honest answer, not a fudge

2. Was your backlog well-prioritized?

Yes, by construction. Every High-priority story (1.1, 1.2, 2.1, 2.2, 3.1, 3.2) completed, and so did every Medium/Low one — all 12 stories show Done in your list view. So prioritization order was never actually stress-tested (nothing got dropped or delayed), but the sequencing itself was correct: High-priority ticket logging + dispatch + SLA escalation stories were structured to land before the Medium/Low closure ones.

3. How did your simulated sprint align with your plan?

Sprint 1 = 21 pts (1.1–2.3), Sprint 2 = 29 pts (3.1–5.2), front-loaded with the two 8-pointers (3.1, 3.2 = 16 of the 29 pts, or 55%). Sprint 2 carries 38% more points than Sprint 1 but ran on the same 1-week duration and same completion pattern — so "alignment" here is nominal; the plan matched the *doc*, not a real capacity constraint.

4. What insights did the burndown chart give about capacity?

The red line drops almost vertically at the start instead of tracking the grey guideline diagonally — a sign everything was marked Done at once rather than over real days. So it doesn't reflect genuine team capacity; it just shows an idealized/compressed sprint vs. the planned linear burn.